

RAIL NETWORK MAINTENANCE SHUTDOWN DRAFT SCHEDULE 2024/25(Draft2)

Shut prep: Occupation between trains	Contractor crew off days	Maintenance days	Move days
--------------------------------------	--------------------------	------------------	-----------

**APRIL 2024 : Q1**

M	T	W	T	F	S	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

**MAY 2024: Q1**

M	T	W	T	F	S	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

**JUNE 2024 : Q1**

M	T	W	T	F	S	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

**JULY 2024 : Q2**

M	T	W	T	F	S	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

**AUGUST 2024 : Q2**

M	T	W	T	F	S	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Total shut: 19-22 August 24

**SEPTEMBER 2024 : Q2**

M	T	W	T	F	S	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

**OCTOBER 2024: Q3**

M	T	W	T	F	S	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

**NOVEMBER 2024: Q3**

M	T	W	T	F	S	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

**DECEMBER 2024 : Q3**

M	T	W	T	F	S	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

**JANUARY 2025: Q4**

M	T	W	T	F	S	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

**FEBRUARY 2025: Q4**

M	T	W	T	F	S	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28		

**March 2025: Q4**

M	T	W	T	F	S	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Days	Dates	Shut	Depots	TFR	TPT	TNPA	Commodity Flow
				Dates	Commodity Flow		
15	30 May-13 June 2024	NORTH-EASTCOR	NST	30 May-13 June 2024	30 May-13 June 2024		Goedgeluk – Eswatini boarder,
			WIR				Belfast – Steelpoort; Rayton – Goedgeluk
			PLK				Hoedspruit - Beitbridge
			EMG				Golela - Richards Bay
			ESWATINI				Eswatini
10	9-18 July 2024	NORTHCOR	MAPUTO	9-18 July 2024	9-18 July 2024		Maputo
			KDS				Ellisras - LUD
			EMG				Empangeni - Stanger
			RBJ				Richards Bay - Vryheid; Richards Bay - Skoonkaal electrical yard
			ISE				LUD - Ogies
10	13-22 Aug 2024	CONTCOR	ERM	13-22 Aug 2024	13-22 Aug 2024		Trichardt - Ermelo; Ogies - Overvaal; Wonderfontein - Gelukplaas
			VHX				Vryheid – Maviristad; Sikame station – Hlobane mine; Vryheid station – Ladysmith
			ISE				Cowelsdam-Witbok
			LDS				Glencoe-Rushbrook; Kroonstad -Harrismisth - Danskraal; Vryheid station – Ladysmith
			DNR				Pietermaritzburg-Bayhead Yard
10	17-26 Sep 2024	ORECOR	HGR	12-26 Sep-24 - Tippler 1 17 Sep-01 Oct - Tippler 2	17-26 Sep 2024		Rookop-Glencoe
			VER				City deep /Kaseme-Rookop
			SLD				Salkor-Loop 10
			UPG				Loop 10 - Sishen
			KBN				Hotazel – Beaconsfield; Warrenton - Beaufort west; Beaconsfield - Bloemfontein
10	15-24 Oct 2024	CAPECOR (MN)	KBS	15-24 Oct 2024	15-24 Oct 2024		Beaconsfield - DE AAR; Beaconsfield - Beaufort west
			KGR				Potchefstroom - Warrenton
			PE				De aar - Port Elizabeth
			BLE				Beaufort west - Worcester
			VER				Houhuewel-Catchet
7	12-18 November 2024	CAPECOR	ELS	N/A	N/A		Springfontein - East London; Springfontein - Nourpoort
7	04-10 February 2025	CENTRALCOR	BFX	N/A	N/A		Lichtenburg - Welverdiend - Krugersdorp - Mafikeng